


Earned Value Management



Across

- 3. Portion of budget withheld for unknowns/risk management
- 6. Project is less efficient than planned
- 7. Responsible for control account performance
- 8. Project is more efficient than planned
- 9. Value of work planned to be accomplished; BCWS

10. Cost of work accomplished; ACWP

- 12. Used to determine the actual schedule efficiency of a project
- 13. Describes all work necessary to produce the final product
- 14. The total budget of all authorized planned work
- 15. Ahead or behind planned schedule

Down

- 1. Ahead or behind planned cost
- 2. BAC - EAC
- 4. Value of work accomplished; BCWP
- 5. Short-term, detailed activities within a Control Account
- 11. Used to determine the actual cost efficiency of a project