


Project Management



Across

2. Action to reduce the likelihood of a risk happening
 3. Sits in the centre of the golden triangle
 5. Person who manages a project
 6. A temporary endeavor designed to produce a unique product, service or result with a defined beginning and end
 10. Clarifies and defines roles and responsibilities in a project
 12. Things that must happen during the project or must be produced by the project
 13. Indicates if something is on track (or not); a traffic light

15. Project management tool developed by the US Navy in 1958
 16. Breakdown of project activities into linear sequential phases
 18. Also called the triple constraint
 20. Group of people that provide strategic guidance to the project
 21. You need this to be signed off before your project can start

Down

1. Action to take when a risk has happened
 4. Agreed limits that the project manager can operate within
 7. Something that may or may not happen

8. The golden thread that connects the start of the project through all tasks that if delayed or cancelled would delay the entire project
 9. List of things that the project will do
 11. A type of bar chart named after its inventor Henry
 14. People who are directly or indirectly affected by the project
 17. A methodology
 19. A problem that needs to be dealt with now