


# PROJECT STAKEHOLDER ENGAGEMENT



## Across

3. Stakeholder Engagement Plan is created to identify the \_\_\_\_\_ and actions that will be taken to proactively involve stakeholders
5. Issue Log is used to document and monitor any project issues or stakeholderr concerns that need to be \_\_\_\_\_
6. inputs that are useful documents to review in the identify stakeholder process
10. used to docuent stakeholder concerns that need to be resolved
13. aware but unsupportive

15. contact information, position, project role

17. Observation/ \_\_\_\_\_

18. communication skill used in manage stakeholder engagement

## Down

1. a venn diagram model that uses three variables
2. organization that provides the project's resources and performs the project work
4. Anticipate future issues that stakeholdkders may raise is an \_\_\_\_\_ that project managers execute in Manager Stakeholder Engagement

7. manager that owns resources
8. stakeholder with low interest and low power

9. input to the Manage Stakeholder Engagement process that captures changes that need to be communicated to statkeholders

11. provides funding and other resources for the project

12. aware and actively engaged in ensuring the project's success

14. a direction of influence

16. current and desire engagement levels for each stakeholder is documented in a